

MPC Open Spaces Works Report – March 2026

This month we have been keen to ensure the park facilities are ready for the Easter and Summer periods. As per usual we have outstanding quotes due to contractor commitments. Tasks updates / completion notes as follows:

1. Discussing further plans for the Orchard with the use of an external conservation company to provide a service provision	Status ongoing – waiting contractor prices
2. Discussion of Moorlands Lease and the need for Solicitor scrutiny	Ongoing
3. Quotes Pavilion doors	measurements taken by contractors, quotes outstanding (ongoing)
4. Booking of ride on mower servicing (annual)	Waiting service spot with Crewkerne Horticulture
5. Reflectors installed on bollards at the rec	Complete (Figure 1 & 2)
6. Pavilion steps grip plates/pads or replacement boards	Grip plates procurement outstanding (purchase authorisation granted)
7. Pressure washing of play equipment gym area, tennis court and board refurbishment	Complete (Figure 3 & 4)
8. Clock installation	Complete (Figure 5)



Figure 1



Figure 2



Figure 3



Figure 4



Figure 5